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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Order Instituting Investigation into
Implementation of Assembly Bill 970 Regarding
the Identification of Electric Transmission and Investigation 00-11-001
Distribution Constraints, Actions to Resolve (Filed November 2, 2000)
Those Constraints, and Related Matters Affecting
the Reliability of Electric Supply.

ASSIGNED COMMISSIONER RULING REGARDING
TEHACHAPI CPCN FILING REQUIREMENT

In Decision (D.) 04-06-010, the Commission required that a collaborative
study group be convened to develop a comprehensive transmission plan for the
phased expansion of transmission capabilities in the Tehachapi area. The
Commission also required (Ordering Paragraph 8) that Southern California
Edison Company (SCE) file an application seeking a certificate of public
convenience and necessity (CPCN) authorizing construction of the first phase of
Tehachapi transmission upgrades no later than six months from the effective
date of D.04-06-010, which will be December 9, 2004. The Commission required
(Ordering Paragraph 9) that SCE “include, to the extent feasible, projects with
existing interconnection requests in its first phase CPCN.”

On September 1, 2004, SCE filed a report, as required by the assigned
Administrative Law Judge, describing its planned December 9, 2004 CPCN
filing. SCE stated that it plans to file “as complete a certificate application as

possible” for four transmission lines and two new substations. SCE described
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that one line is a new Antelope to Pardee line with associated line positions at the
existing Pardee and Antelope substations and that it expects its application for
this line and new line positions to be complete. SCE reported that it intends to
file “as much of the CPCN application as it has completed at that time” for the
remaining Tehachapi upgrades described in the September 1 report.

At a workshop held on September 20, 2004, parties discussed SCE’s plan,
with concerns expressed that Commission consideration of the new Antelope to
Pardee line could be delayed if the CPCN filing contains incomplete information
for other portions of the upgrades. The parties also discussed whether it would
be better to have SCE file two separate CPCN applications so that the Antelope
to Pardee line could move forward without delay due to the other portions.

In D.04-06-010, the Commission stated its intent that implementation of a
Tehachapi transmission plan not delay transmission upgrades needed to serve
wind projects proceeding under existing interconnection procedures. It appears
that including all of the four transmission lines and two substations in a single
CPCN application could delay consideration of the Antelope to Pardee line,
which appears needed for at least one such wind project. As a result, | believe
that a requirement that SCE make its required CPCN filing through two separate
CPCN applications would be more consistent with the intent of the
Commission’s order, and | so rule.

Therefore, IT IS RULED that that Southern California Edison Company
(SCE) shall comply with Ordering Paragraphs 8 and 9 of Decision 04-06-010 by
filing two separate certificate of public convenience and necessity (CPCN)

applications by December 9, 2004, with one CPCN application addressing the
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Antelope to Pardee line and associated substation modifications and the second
CPCN application addressing the remaining transmission upgrades described in
SCE’s September 1, 2004 filing in this proceeding.

Dated October 21, 2004, at San Francisco, California.

/s/ Loretta M. Lynch
Loretta M. Lynch
Assigned Commissioner
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CERTIFICATE OF SERVICE

| certify that | have by mail this day served a true copy of the original
attached Assigned Commissioner’s Ruling Regarding Tehachapi CPCN Filing
Requirement on all parties of record in this proceeding or their attorneys of
record.

Dated October 21, 2004, at San Francisco, California.

/s/ Antonina V. Swansen
Antonina V. Swansen

NOTICE

Parties should notify the Process Office, Public Utilities
Commission, 505 Van Ness Avenue, Room 2000,

San Francisco, CA 94102, of any change of address to insure
that they continue to receive documents. You must indicate
the proceeding number on the service list on which your
name appears.

E R I S S S b I S A

The Commission’s policy is to schedule hearings (meetings,
workshops, etc.) in locations that are accessible to people
with disabilities. To verify that a particular location is
accessible, call: Calendar Clerk (415) 703-1203.

If specialized accommodations for the disabled are needed,
e.g., sign language interpreters, those making the
arrangements must call the Public Advisor at (415) 703-2074,
TTY 1-866-836-7825 or (415) 703-5282 at least three working
days in advance of the event.



